

Nauru Regional Processing Centre

Client	Canstruct
Project	Nauru Regional Processing Centre
Timeline	26 weeks
Value	Confidential



Overview

The Nauru Project consisted of 240 staff accommodation rooms (RPC1), 600 family accommodation rooms (RPC2) and associated laundry, kitchen, dining, medical, food storage and recreational facilities. The buildings were designed, manufactured and certified in accordance with Australian statutory requirements.

Solution

The program time frame for the project was four months for RPC1 and five months for RPC2. The start dates for the stages were offset by two months. To facilitate the program, Fleetwood Australia used 30,000sqms of manufacturing area and operated 24 hours a day for three months.

Fleetwood Australia completed both stages within the time frame with no non-client initiated variations. Due to Fleetwood's successful delivery of stage 1 and

2, they were awarded a 500sqm operating theatre to annexe the medical centre. RPC1 and RPC2 consisted of approximately 10,000m² of building area and were manufactured to meet the client's design requirement and tight timeframe.

Benefits

- Ability to deliver large quantities of modules on time, over an extended period
- Fleetwood Australia's proven track record in delivering on very tight time frames

